

This is from the meeting with Supervisor Joe Centeno Feb. 15, 2006

Sent to him Tues. 2/14/06 from Dianne Meester cc Ron Cortez

Subject Troesch Status

Supervisor Centeno, Ron asked me to let you know the current status of the Troesch project.

Status. P&D received a Revised Administrative Draft EIR on January 5th and the County (P&D, other departments and county counsel) will be reviewing it internally through the end of February. By mid-March, we hope to have a public review draft ready and out for the required 45-day public review period. The review period will run to the end of April. We must then respond to public comments and prepare a Final EIR sometime in May or June , depending on the extent of public comments and responsiveness of our consultant.

Then the project will be heard by the Planning Commission .

This project is receiving a lot of public scrutiny, both from citizens of our County and those of Ventura County.

Let me know if you have any questions or need more information. Thank you